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ESTIMATE RUN 02/22/2019

ESTIMATE SUMMARY 13:40:20

CONTID: C20915R        ESTIMATE NO: 0006 FINL 2005

PCN: 20915R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME:

PROJECT NO: STR133A-045                   

SH 133 MCCLURE PASS TO REDSTONE

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,407,275.40 PARTICIPATING $ $ -855.30

AWARD PROJECT AMT: 2,508,762.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,631.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

-855.30

-855.30

36,776.14

$

$

$

$

2,407,275.40

0.00

2,407,275.40

0.00

2,407,275.40

0.00

0.00

2,407,275.40

0.00

AMOUNT DUE 2,407,275.40 36,776.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,776.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

117.0 TIME ALLOW: 9/18/2018 ??:??:??

ORIG TIME ALLOW: 9/18/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2018

05/28/2018

09/21/2018

09/21/2018

02/22/2019

01/18/2018

01/25/2018

02/07/2018

05/28/2018
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PCN: 20915R-BID   ESTIMATE RUN 02/22/2019

PROJECT: STR133A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 25.000

0.000

202-00090  
 

375.0025.000

0.00

25.000

EACH

15.00000

0010 Removal of Guardrail Type 3 11,805.750

0.000

202-01130  
 

41,320.1311,805.750

0.00

11,805.750

LF  

3.50000

0015 Removal of Guardrail Type 4 1,060.000

0.000

202-01140  
 

9,540.001,060.000

0.00

1,060.000

LF  

9.00000

0020 Removal of End Anchorage 46.000

0.000

202-01300  
 

8,740.0046.000

0.00

46.000

EACH

190.00000

0025 Rolling 13.000

0.000

203-01140  
 

1,300.0013.000

0.00

13.000

HOUR

100.00000

0030 Blading 24.000

0.000

203-01500  
 

3,000.0024.000

0.00

24.000

HOUR

125.00000

0035 Truck (Dump) 11.000

0.000

203-01582  
 

1,100.0011.000

0.00

11.000

HOUR

100.00000

0040 Combination Loader 30.000

18.000

203-01594  
 

4,080.0048.000

1,530.00

48.000

HOUR

85.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

360.00000

0050 Sweeping 1.000

0.000

203-01620  
 

125.001.000

0.00

1.000

HOUR

125.00000

0055 Laborer 79.000

0.000

203-02330  
 

3,160.0079.000

0.00

79.000

HOUR

40.00000
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PCN: 20915R-BID   ESTIMATE RUN 02/22/2019

PROJECT: STR133A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 100.000

0.000

208-00035  
 

2,000.00100.000

0.00

100.000

LF  

20.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0070 Aggregate Base Course (Class 6) 1,180.350

0.000

304-06000  
 

51,935.401,180.350

0.00

1,180.350

TON 

44.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 395.060

-10.110

403-00720  
 

88,538.50384.950

-2,325.30

384.950

TON 

230.00000

0080 Furnish Hot Mix Asphalt 989.400

0.000

403-09500  
 

148,410.00989.400

0.00

989.400

TON 

150.00000

0085 Heating and Remixing Treatment 107,995.000

0.000

405-00100  
 

647,970.00107,995.000

0.00

107,995.000

SY  

6.00000

0090 Cover Coat Material (Type I) 1,527.490

0.000

409-01010  
 

76,374.501,527.490

0.00

1,527.490

TON 

50.00000

0095 Asphalt Cement Performance Grade (PG 58-28) 55.500

0.000

411-03352  
 

26,362.5055.500

0.00

55.500

TON 

475.00000

0100 Emulsified Asphalt (CRS-2P) 57,938.000

0.000

411-10216  
 

86,907.0057,938.000

0.00

57,938.000

GAL 

1.50000

0105 Asphalt Rejuvenating Agent 5,897.000

0.000

411-90010  
 

16,216.755,897.000

0.00

5,897.000

GAL 

2.75000

0110 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 12,031.250

0.000

606-00301  
 

288,750.0012,031.250

0.00

12,031.250

LF  

24.00000



CONTID: C20915R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20915R-BID   ESTIMATE RUN 02/22/2019

PROJECT: STR133A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Guardrail Type 7 (Style CA) (Special) 310.000

0.000

606-00716  
 

48,050.00310.000

0.00

310.000

LF  

155.00000

0120 Transition Type 3G (31 IN. MGS) 8.000

0.000

606-01370  
 

29,680.008.000

0.00

8.000

EACH

3,710.00000

0125 Transition Type 3J (31 IN. MGS) 1.000

0.000

606-01385  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0130 End Anchorage Type 3K (31 IN. MGS) 1.000

0.000

606-01390  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0135 End Anchorage (Nonflared) (31 IN. MGS) 10.000

0.000

606-02003  
 

38,000.0010.000

0.00

10.000

EACH

3,800.00000

0140 End Anchorage (Flared) (31 IN. MGS) 43.000

0.000

606-02005  
 

150,500.0043.000

0.00

43.000

EACH

3,500.00000

0145 Delineator (Type I) 287.000

0.000

612-00001  
 

8,323.00287.000

0.00

287.000

EACH

29.00000

0150 Delineator (Type II) 20.000

0.000

612-00002  
 

620.0020.000

0.00

20.000

EACH

31.00000

0155 Delineator (Type III) 46.000

0.000

612-00003  
 

1,472.0046.000

0.00

46.000

EACH

32.00000

0160 Mobilization 1.000

0.000

626-00000  
 

355,500.001.000

0.00

1.000

L S 

355,500.00000

0165 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000
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PCN: 20915R-BID   ESTIMATE RUN 02/22/2019

PROJECT: STR133A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modified Epoxy Pavement Marking 814.000

0.000

627-00008  
 

61,864.00814.000

0.00

814.000

GAL 

76.00000

0175 Pavement Marking Paint (Waterborne) 669.000

0.000

627-00011  
 

18,732.00669.000

0.00

669.000

GAL 

28.00000

0180 Flagging 1,217.500

0.000

630-00000  
 

36,525.001,217.500

0.00

1,217.500

HOUR

30.00000

0185 Pilot Car Operation 120.500

0.000

630-00001  
 

6,627.50120.500

0.00

120.500

HOUR

55.00000

0190 Traffic Control Inspection 56.000

0.000

630-00007  
 

22,400.0056.000

0.00

56.000

DAY 

400.00000

0195 Traffic Control Management 57.000

0.000

630-00012  
 

62,700.0057.000

0.00

57.000

DAY 

1,100.00000

0200 Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

968.0022.000

0.00

22.000

EACH

44.00000

0205 Construction Traffic Sign (Panel Size B) 46.000

0.000

630-80342  
 

2,530.0046.000

0.00

46.000

EACH

55.00000

0210 Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

640.0032.000

0.00

32.000

SF  

20.00000

0215 Portable Message Sign Panel 194.000

0.000

630-80359  
 

17,460.00194.000

0.00

194.000

DAY 

90.00000

0220 Drum Channelizing Device 25.000

0.000

630-80360  
 

550.0025.000

0.00

25.000

EACH

22.00000
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PCN: 20915R-BID   ESTIMATE RUN 02/22/2019

PROJECT: STR133A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

405.009.000

0.00

9.000

EACH

45.00000

0230 Drum Channelizing Device (With Light) (Steady Burn) 2.000

0.000

630-80364  
 

90.002.000

0.00

2.000

EACH

45.00000

0235 Traffic Cone 175.000

0.000

630-80380  
 

175.00175.000

0.00

175.000

EACH

1.00000

0240 Portable Rumble Strips (Temporary) 8.000

0.000

630-80440  
 

6,000.008.000

0.00

8.000

EACH

750.00000

0245 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

300.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 13,414.980

0.000

700-70016  
 

13,414.9813,414.980

0.00

13,414.980

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 2,597.710

0.000

700-70019  
 

2,597.712,597.710

0.00

2,597.710

F A 

1.00000

0270 F/A On-The-Job Trainee 158.000

0.000

700-70023  
 

158.00158.000

0.00

158.000

F A 

1.00000

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20915R-BID   ESTIMATE RUN 02/22/2019

PROJECT: STR133A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Advertisement (Public Info) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 Added Item (Ton)/ Price Reduction for AC (PG 58-28) -55.500

0.000

900-00024  
 

-909.65-55.500

0.00

-55.500

TON 

16.39000

0310 Added Item (Day)/ Temp Striping Standby Time 4.000

0.000

900-00005  
 

2,000.004.000

0.00

4.000

DAY 

500.00000

0325 Added Item (OJT Damages) -142.000

0.000

900-00028  
 

-3,941.92-142.000

0.00

-142.000

HOUR

27.76000

0330 Added Item (Dollar)/ Price Reduction for Over-weight 
Loads (HMA & ABC)

0.000

-60.000

900-00006  
 

-60.00-60.000

-60.00

-60.000

DOL 

1.00000

CAT 2,399,075.40-855.302,399,075.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

24,000.00000

0300 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0315 Liquidated Damages -3.000

0.000

620-00045  
 

-12,300.00-3.000

0.00

-3.000

DAY 

4,100.00000

0320 Added Item (Lump Sum)/ Field Laboratory (Class 2) 1.000

0.000

900-00014  
 

16,500.001.000

0.00

1.000

L S 

16,500.00000

CAT 8,200.000.008,200.00CURRENT AMT0400 $ $ $

$ 2,407,275.40-855.30$2,407,275.40$CURRENT AMTPROJECT TOTAL


